
State of California  Business, Transportation and Housing Agency  
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m 
 

To: CHAIR AND COMMISSIONERS CTC Meeting:  May 12-13, 2004 
  
 Reference No.: 2.8a.(2) 
 Action Item 
 
 
 
 
 
 

 
From: ROBERT L. GARCIA Prepared by: Deborah Mah 

Chief Financial Officer Division Chief 
 Mass Transportation 
 

Ref: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER 
RESOLUTION G-03-19, STATE TRANSPORTATION IMPROVEMENT PROGRAM 
GUIDELINES 

 WAIVER-03-45 
 
 
ISSUE 
 
The California Transportation Commission (Commission) programmed $2,193,000 in Fiscal Year 
2003-04 for one local STIP project in Los Angeles County.  The funds will not be allocated by the 
June 30, 2004 deadline. The attachment shows the details of the project and the delay that has resulted in 
the extension request. The project sponsor requests an extension, and the planning agency concurs. 
 
 
RECOMMENDATION 
 
The Department of Transportation recommends approval of the allocation extension requested. 
 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds programmed are available for 
allocation only until the end of the fiscal year identified in the STIP. The Guidelines further 
stipulate that the Commission may approve waivers to the timely use of funds deadline one time 
only for up to 20 months.  
 
 
Attachment 

“Caltrans improves mobility across California” 



 Reference No.:  2.8a.(2) 
 May 12-13, 2004 
 Attachment 

 
Time Extension/Waiver – Allocation Deadline 

Mass Transportation Project 
Program Year 2003-04 

 
 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 
 
Reason for Project Delay: 

Extension Amount 
By Component ($ in thousands) 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

Southern California 
Regional Rail Authority 
Los Angeles 
 
PPNO: 07-3202 
Antelope Valley Line 
Changes at 
Santa Clarita 

$0 
$0 
$0 
$2,193 
$2,193 

20 months  
 
2/28/2006 
 
Support 

  
The delay is due to the City of Santa Clarita not being able to come to terms with the property 
owner on a parcel around the Metrolink train station and parking lot; legal remediation will be 
required. 
 

 

   


	M e m o r a n d u m
	Chief Financial OfficerDivision Chief
	Mass Transportation
	
	
	
	
	ISSUE
	RECOMMENDATION






	2_8a2 Att.pdf
	Project #


